مشروع مزارين ٢ حصة القوات المسلحة ٥٧ %

الهيئة الهندسية للقوات المسلحة	الاستشارى معمارى	الشركة المنفذة للأعمال

A.G.A.P CONSULT
ALEX GROUP FOR ARCHITECTURE & PLANNING
ARCH. MOHAMED ATTIA ABDUSHOSHA

Inspection material Request
طلب فحص خامات

IR #: رقم طلب الفحص :		Location منطقة العمل		Date التاريخ	05/02/2024	
Type of work / نوع العمل	مساحة Survey ☐	ميكانيكا .MECH ☐	كهرباء .ELEC ☐	معمارى ARCH ■	انشائى Civil ☐	اخرى Other ☐
Attachments: المرفقات	data sheet					
Description: وصف العمل	طلب اعتماد خامة EPS من شركة ايجيكو					

توقيع مهندس المقاول / Signature	
اسم / NAME	كريم طارق
توقيع / SIGNATURE	

موافقة مهندس الاستشارى / Approval					
A	☐	معتمد Approved	C	☐	يعاد التقديم مرة اخرى بعد اتمام الملاحظات Resubmit
B	☐	معتمد مع ملاحظات - يمكن للمقاول ان يستمر بناءا على الملاحظات Approved with comments	D	☐	الطلب مرفوض Reject
الأسم		توقيع / SIGNATURE			

Comments ملاحظات/

مدير المشروع المقاول		مدير المشروع الاستشارى	

Received for
M.V
A. Ghosh
12/1/2025

11 JAN 2025
RECEIVED

DMA
DESIGN | ENGINEERING

ACE PROJECT MANAGEMENT
MOHARRAM BAKHOUM

Trans. No. ICO-MO-PARK-ALSHOROUK-DMA-ACEPM -TRA-0013 | Rev. No. (00) | Date 11-Jan-2025

PROJECT NAME	I CITY October	OWNER	MOV
CONTRACT NO	MO-PARK	CONTRACTOR	Al-Shorouk
ENGINEER	DMA	SUB CONTRACTOR	

FROM: DMA I CITY (Supervision)
SENDER: Sameh Anbar (Resident Engineer)

TO: ACEPM
ATT. Mahmoud Attiya (Project Manager)

WE ARE SENDING		SUBMITTED FOR re-submit
Design Drawings	Catalogue / Brochure	Approval
Shop Drawings	CD	Your Use
Specifications	Data Sheet	As Required
Schedule	Certificates	Review & Comment
Samples	Guarantees & Warranties	
Change Order	Test Results	SUBMITTALS VIA
Other Submittals - RFA	Prints	Attached
		Courier
		E-mail
		Fax
		Others: ..... ftp-link

We enclose herewith the attachements identified below for your action, with expected response due date:

DMA
16 JAN 2025
RECEIVED

Ref : ICO-MO-PARK AL-SHOROUK-DMA-RFA-ARCH-003-REV.00
Subject : EPS Cornice and Decoratin Chema Group

REMARKS

ALSHOROUK
CONSTRUCTION COMPANY
19 JAN 2025
Received
I city oct project M.V

ACE PROJECT MANAGEMENT
MOHARRAM BAKHOUM
I-City Oct Project
(M.V)
15 JAN 2025
RECEIVED

FROM :
Name: Sameh Anbar
Signature: DMA DESIGN | ENGINEERING
Date: 12/1
Sign:
ICOPSV
Date: 11/1/2025

ACEPM Notes

Confirmed
15/1/2025

DISTRIBUTION TO	CC:	CC:

ACE PROJECT MANAGEMENT
MOHARRAM BAKHOUM

DMA
DESIGN | ENGINEERING

ALSHOROUK
CONSTRUCTION COMPANY

I-City October - Mountain View

Contractor Name: AL SHOROUK	REQUEST FOR ALTERNATIVE (RFA)	To : DMA

Contract : Mountain Park
Contractor : AL SHOROUK
Package No. : MV-NOCT-MB-24-B-46-1

RFA No.: ICO-MO PARK-ALSHOROUK-DMA-RFA-ARCH-0003
Rev.: 0
Date.: 8-Jan-2025

ALSHOROUK CONSTRUCTION COMPANY
I city oct project M.V

This submittal will not be reviewed unless the Contractor complies with the minimum submittal requirements of comparison sheets, product data and cost comparison as per the contract requirements.

PROPOSED ALTERNATIVE OR SUBSTITUTION:

☑ PRODUCT ☐ METHOD OF FABRICATION ☐ METHOD OF INSTALLATION ☐ DESIGN CHANGE

SPECIFIED PRODUCT: EPS CORNICA AND DECORATIN (CHEMA GROUP)
PROPOSED PRODUCT: EPS CORNICA AND DECORATIN (CHEMA GROUP)
SPEC. SECTION #: VOR PAGE #: ARTICLE #:
SPECIFIED MANUFACTURER:
PROPOSED MANUFACTURER:
LOCATION / AREA OF USAGE: ICO- MOUNTAIN PARK
PROGRAM ACTIVITY ID: PLANNED START: PLANNED FINISH:
BRIEF PRODUCT DESCRIPTION: EPS CORNICA AND DECORATIN (CHEMA GROUP)
Another supplier:
REASON FOR PROPOSED ALTERNATIVE OR SUBSTITUTION:

THE CONTRACTOR CERTIFIES AND UNDERTAKES THAT:

* Same warranty will be furnished for proposed alternative or substitution as for specified product.
* Same maintenance service and source of replacement parts, as applicable is available.
* Cost data as stated above is complete. Claims for additional costs or time related to accepted alternative or substitution which may subsequently become apparent are to be waived. Other costs to other disciplines and/or contractors shall be borne by the Contractor.
* Proposed alternative or substitution does not affect dimensions and functional clearances.
* The cost for all changes to design, including architectural or engineering design, detailing, and construction cost including authorities approvals, caused by the requested alternative or substitution shall be fully the responsibility of the contractor at no cost to the employer.
* Coordination, installation, and changes in the Work as necessary for accepted alternative or substitution will be complete in all respects.

ALSHOROUK CONSTRUCTION COMPANY
28 JAN 2025
SEND
I city oct project M.V

THE CONTRACTOR FURTHER ACKNOWLEDGES THAT APPROVAL FOR ALTERNATIVE/SUBSTITUTION DOES NOT WAIVE HIS OBLIGATIONS TO THE EMPLOYER AS PER THE CONTRACT.

THE CONTRACTORS REP: DATE/TIME:

REVIEWED AND COMMENTS BY DMA :

* Technical approved # out of Vendor list
* to be Considrate by (PCE - PM) for Cost assessment
* there is previous work for the materials provided
* Contractor must Submit Sample according to design drawing & approved (SD) For final approval

Signature: Date: 11-1-2025

REVIEWED AND APPROVAL BY Mountain view :

Commercial Director
Signature
Projects Senior Director
Signature

THE APPROVAL OF ANY ALTERNATIVE OR SUBSTITUTE PRODUCT/METHOD SHALL BE SOLELY AT THE DIRECTION OF THE ENGINEER AND SUCH APPROVAL SHALL IN NO WAY RELIEVE THE CONTRACTOR OF ANY OF HIS LIABILITIES AND OBLIGATIONS UNDER THE CONTRACT.
THIS APPROVAL DOES NOT ENTAIL ANY ADDITIONAL COST OR TIME.
This approval is exceptional for this job task and will not be applied to other jobs or projects unless approved for it separately.

RECEIVED BY DMA/ACE: DATE/TIME:
Distribution: ☑ Construction Manager ☑ QC Manager ☐ Contractor ☐ Others

ALSHOROUK CONSTRUCTION COMPANY
19 JAN 2025
Received
I city oct project M.V

DMA
08 JAN 2025
RECEIVED